

TJA Client Dashboard — V1 Project Plan

Status: Draft for review **Source:** Client Dashboard Workshop, 06/16/26 (+ whiteboard) **Prepared for:** Project Manager review / team sign-off

Note for reviewers: A working first-cut prototype of Phases 1–2 (below) already exists in the `TJA-client-portal` sandbox at v1.7 — so this document is both the plan *and* a description of what the early build already does. It is a front-end-only sandbox (mock login, no backend yet) meant for internal review.

Context

The workshop defined the real V1 of the client dashboard. The earlier sandbox was a throwaway visual to get us talking. The workshop replaced that structure with a clear idea:

The homepage is an Executive Summary — the one screen a CEO/CMO opens and understands their engagement without clicking anything. The hard rule from the room: *keep it simple, don't bog it down, don't make it feel "damning."* Burn is no longer its own tab — it becomes a module on this homepage. Everything else is either a module on the homepage or part of a minimal set of supporting tabs.

1. Information Architecture

Engagement-type toggle at the very top (Retainer ↔ Project). A client can have both (e.g. "Celtic Elevator — Stratagem + Website"), so these are two separate "homepages" you flip between, not one merged view.

Left-nav tabs (kept deliberately minimal):

Tab	Origin	Notes
Executive Summary	NEW (home/landing page)	The focus of V1
Project Plan	renamed from "Key Dates"	Full plan with line items
Status	from "Status Report" + "SAP"	Service-line detail (SAP + Status merge lands here)
Present Docs	exists	Creative review (comment / draw / approve) — keep
Files	exists	Working / final files — keep, not merged with Present Docs
Backlog	NEW	Retainer engagements only

"Key Dates" is retired. Clients found having both "key dates" and a "project plan" confusing. It becomes **Project Plan** (one source), with the high-level milestones surfaced as a *module* on the Executive Summary.

2. Executive Summary Homepage — Module Inventory (heart of V1)

Every field is **admin-editable (manual entry)** and read-only in client view.

A. Header bar — Client / engagement name · **North Star** (one editable sentence: the goal/KPI we're driving to) · **Due / completion date** (projects only) · **Client logo** top-right.

B. Burn module — Retainer: a **speedometer** (% of monthly retainer hours). Project: a **Domino's-style "pizza tracker"** of phase/milestone progress. **Manual / fudgeable** — it does not auto-pull (there's a real difference between "hours burned" and actual

progress). **Projected depletion is removed from the client view.**

C. Project Condition ("temperature") — a red / yellow / green indicator ("on track" / "delayed"), client-facing, admin-set, with an optional one-line explanation ("moved to yellow — waiting on 2 interviews").

D. Service Lines module — disciplines (PR, Organic Social, Web ...) each with a **status** (In Progress / Complete) and **% hours allocation**. Discipline-level only — not task counts. Click a service line → the **Status** tab for that line. Retainers add **month-over-month history**.

E. Milestones module — ~4 high-level call-outs pulled from the Project Plan ("first 30 / 45 days," phase entries) — the "CEO-fied" view, not line-by-line. Click the header → the full **Project Plan** tab.

F. Three bottom tiles — the room locked on **three**: - **To-Do's** — action items for either side ("schedule site visit," "client to send metrics"). - **Dependencies** — what we're waiting on from the client (softened language, **not** "blockers"; **risks are folded in**, not a separate negative box). - **Third tile — OPEN (see §6).**

G. PR Coverage module — a **scrolling** feed of PR hits (~5 visible) for clients with PR — "client wins." Lives at the bottom of the Executive Summary.

3. Retainer vs Project — What Differs

Element	Retainer	Project
Burn module	Speedometer (monthly hours)	Pizza tracker (phase progress)
Due date in header	Hidden	Shown (completion date)
Service lines	Disciplines + % + MoM history	Allocation call-outs / spread
North Star	Monthly goal / Stratagem pillars	Project KPI
Backlog tab	Shown	Hidden
Milestones	Lighter / monthly	Full phase timeline

4. Admin vs Client Behavior

Two builds, one project: **admin** = internal TJA team (full edit), **client** = read-only on data tabs. Admins also have a "**Client view**" **preview toggle** to see exactly what the client sees, without logging out — **hidden from clients**.

Every field on the Executive Summary is an editable admin control that renders read-only in client view. **Manual-first: nothing auto-pulls in V1.**

5. Supporting Tabs (V1 scope)

- **Project Plan** — full plan: project name, outcome, optional deliverables, start / end dates, **condition (R/Y/G)**, and a status-report-style grid (item · update / next steps · status · owner · deadline · notes). The homepage milestones are the high-level extract of this.
- **Status** — service-line detail (where homepage service-line clicks land). This is the **target for the SAP + Status merge** the team is still defining; we build the container now and drop in the final format when ready.
- **Present Docs** — upload, versions, draw markup, pinned comments, resolve, approve / changes / revisions. Add **notification on comment / revision** later.
- **Files** — upload working / final files (both roles).

- **Backlog** — retainer-only list of ideas / efforts that don't fit the retainer (3+ months of retainer size → separate SOW). Brain-dump + upsell starter.

6. Open Decisions (need team input)

1. **Third bottom tile** — what goes in box 3 alongside To-Do's and Dependencies? (KPI tracker, service-line snapshot, or something else.)
2. **PR Coverage** — module on the Exec Summary (recommended) or its own tab?
3. **Notifications** — when a client comments / requests a revision on a Present Doc, do we want a Slack message (most feasible), email, or an in-portal flag? (WorkMagic routing is a separate question, likely later.)
4. **Monthly sign-off** — build approve / reject monthly sign-off here to replace the PandaDocs formality?
5. **Engagement naming** — confirm the convention ("Client — Engagement Type") so the Retainer / Project toggle labels read cleanly.

7. Notifications & Integrations (later phase, flagged now)

Present Docs comment / revision → push notification ("revision submitted"). Slack is the confident path for V1; email / WorkMagic routing is TBD. Not a homepage blocker.

8. Build Sequence

Phase	Scope	Status
1 — Foundation	IA to the 6 tabs, Retainer/Project toggle, per-engagement data model, admin "edit every field" framework	Prototyped (v1.7)
2 — Executive Summary	Modules A–G for both variants, fully editable + client preview — can go live first	Prototyped (v1.7)
3 — Supporting tabs	Project Plan, Status, Backlog	Partially prototyped
4 — Present Docs notifications + Files polish	Notifications, refinements	Not started
5 — Brand + real data + go-live	Brand pass, real Celtic data, embed on thejamesagency.com	Not started

9. Explicitly OUT of Scope for V1 (to keep it simple)

- Final SAP + Status **merged-document design** (defined separately; we build the container).
- Live **auto-pull** from Excel / WorkMagic / analytics — everything is manual.
- Moving **full reporting / decks** into the portal — stays in PowerPoint; at most a high-level "at a glance" + uploaded decks in Files.
- Real **backend / production auth / hosting** — still a local sandbox; the role model maps cleanly onto a real backend later.

Reference: pages still to be designed into the build

- **Status page** (Google Sheet) — provided for reference; format to be ingested when we build the Status tab.
- **SAP page** (Google Sheet) — provided for reference; merges into Status.

(Links held with the team; not yet ingested into the build.)